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SUMMARY SHEET 
 
 

1. Project Number: F-R399(23) 
 
2. Location: I-15 Bridge Deck Replacement 

 
3. ePM PIN No.: 6142 

 
4. Requested Services: Construction Management/General Contractor (CMGC) 

 
5. Source(s) of Funding for CM/GC Contract: Federal 
  
6. UDOT Project Administrator: 

 
Travis Christensen 
CMGC/RFQ Contract Administrator 
Utah Department of Transportation 
Consultant Services 
4501 South 2700 West 
Salt Lake City, Utah 84119-5998 
Telephone 801-965-4419 
TRAVISCHRISTENSEN@utah.gov   

 
 
7. UDOT Project Management 

 
John Clarkson  
Project Manager 
Utah Department of Transportation 
Region 3 
658 North 1500 West 
Orem, Utah 84057 
Telephone: 801-227-8000 

 jclarkson@utah.gov
 

8. Advertisement Dates: Saturdays, September 8 and September 15, 2007. 
 
9. Mandatory Pre-Proposal Meeting: Thursday, September 20, 2007. 

 
A mandatory Pre–Proposal Meeting will be held at Region 3,  658 North 1500 West, Orem in 
Conference Rooms A at  2:00 p.m., Thursday, September 20, 2007.  Sign-in and attendance 
at the Pre–Proposal Meeting is required in order to submit both a Technical and Price Proposal.    

 
10. Technical and Price Proposals Due Date: Thursday, October 11, 2007 at 11:00 a.m. 

 
Deliver Fourteen (14) hard-copies and One (1) electronic copy PDF file on a CD for each of the 
Technical and Price Proposals to the Utah Department of Transportation, Office of Consultant 
Services, 4th Floor NE Corner, 4501 South 2700 West, Salt Lake City, Utah 84119-5998 no later 
than 11:00 a.m. on Thursday, October 11, 2007.   

 
Technical and Price Proposals will not be accepted after the 11:00 a.m. deadline. 
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11. Type of Proposal Required: In accordance with Utah Department of Transportation Guidelines for 

Preparing Standard Proposal. 
 

The Technical Proposal has a maximum page-limit of ten pages. 
 

12. UDOT Selection Team Meeting: Tuesday, October 23, 2007. 
 
13. Oral Interviews Date: Selection may be from Proposal scores; however, should the Selection 

Team determine it is necessary, the interviews will be held on Wednesday October 31, 2007 
and Thursday, November 1, 2007. 

 
14. Contractor Debriefing Meetings:  Monday, November 5, 2007. 

 
15. Pre-negotiation Meeting Date: TBD 

 
16. Negotiation Meeting Date: TBD 

 
17. Notice to Proceed Date: TBD 

 
18. Contract Completion Date: Winter, 2008  (Design Phase). 

 
19. Projected Construction Completion Date: Summer, 2008. 

 
Selection Team Members 

Name Title Organization/Firm 
John Clarkson Project Manager UDOT Region 3 
David Nazare Region Director UDOT Region 3 
Kris Peterson   UDOT Construction UDOT Project Development 

Robert Stewart UDOT Project Development UDOT Project Development 
Danny Page UDOT Structures UDOT Project Development 

Richard Miller UDOT Structures UDOT Project Development  
TBD TBD ACEC 
TBD TBD AGC 

 
Contractor Selection Schedule 

Date Day Action 
9/8/2007 Saturday Advertisement of RFP in newspapers 
9/10/2007 Monday   Posting of RFP on UDOT Consultant Services Project Advertisement 

website 
9/15/2007 Saturday 2nd Advertisement of RFP in newspapers 
9/20/2007 Thursday Pre-Proposal Meeting – 2:00 p.m. 
10/11/2007 Thursday Technical & Price Proposals are due at 11:00 a.m.  
10/23/2007 Tuesday UDOT Selection Team Meeting 

10/31/2007 & 
11/1/2007 

Wednesday & 
Thursday   

Contractor Presentation’s & Oral Interviews 

11/2/2007 Friday   Select Contractor 
11/5/2007   Monday  Contractor Debriefing 

 
 
 

Page 3 of 34 



UTAH DEPARTMENT OF TRANSPORTATION 
Standard Request for Proposal 

F-R399(23); I-15; Bridge Deck Replacement; F-102, F-103 & F-104 Spanish Fork  
 
 
 
 

TABLE OF CONTENTS 
Title................................................................................................................................................................1 

Summary Sheet ............................................................................................................................................2 

Selection Team Members .............................................................................................................................3 

Contractor Selection Schedule .....................................................................................................................3 

Table of Contents..........................................................................................................................................4 

Advertisment ................................................................................................................................................6 

Introduction ...................................................................................................................................................7 

Project Goals.................................................................................................................................................7 

Project Background.......................................................................................................................................7 

Project Funding and Construction Segments ...............................................................................................7 

Project Key Issues ........................................................................................................................................7 

Maintenance of Traffic (MOT) Requirements............................................................................................7 

Constructability & Construction Sequencing .............................................................................................8 

Demolition..................................................................................................................................................8 

Project Technical Information........................................................................................................................8 

Design of Bridge Decks over 100 South ...................................................................................................8 

Design of Bridge Decks over Railroad Spur..............................................................................................9 

Design of Bridge Decks over Spanish Fork River .....................................................................................9 

MOT Design ..............................................................................................................................................9 

Proposal Information .....................................................................................................................................9 

Design and Construction Package Schedule..............................................................................................10 

Project Dates...............................................................................................................................................10 

Required Availability of Key Personnel .......................................................................................................10 

Applicable Federal and State Regulations..................................................................................................10 

Debarment Certification ..............................................................................................................................10 

Authorization to Begin Work........................................................................................................................10 

Required Proposal Contents .......................................................................................................................10 

Proposal Evaluation Procedures.................................................................................................................10 

Conditions of Proposal ................................................................................................................................10 

Disposition of Proposals..............................................................................................................................10 

Ownership of Documents............................................................................................................................11 

Preaward Audit............................................................................................................................................11 

Insurance Requirements .............................................................................................................................11 

Page 4 of 34 



UTAH DEPARTMENT OF TRANSPORTATION 
Standard Request for Proposal 

F-R399(23); I-15; Bridge Deck Replacement; F-102, F-103 & F-104 Spanish Fork  
 

Subscription to the UDOT Consultant Services Update Service ................................................................11 

Contractor and/or Corporate Logos or Branding ........................................................................................11 

Bidding & Award of Construction Contract..................................................................................................11 

Construction Contract Bonds ......................................................................................................................11 

APPENDIX A...............................................................................................................................................12 

Introduction..............................................................................................................................................12 

Proposal Sections....................................................................................................................................12 

Evaluation Criteria ...................................................................................................................................12 

1. Introductory Letter - The Introductory Letter should be addressed to: ......................................12 

2. Project Team/Capability of the Contractor.................................................................................13 

3. Project Approach .......................................................................................................................13 

4.       Project Innovations ....................................................................................................................14 

5.       Contractor Price Proposal, Appendix D.....................................................................................14 

6.       Approach to Price Proposal, Appendix E ..................................................................................15 

Format Requirements .................................................................................................................................16 

UDOT Selection Team................................................................................................................................17 

Selection Interviews ....................................................................................................................................17 

Summary.....................................................................................................................................................17 

APPENDIX B...............................................................................................................................................18 

Designer and Contractor Design Project.................................................................................................18 

Contractor Submits Bid for Project (Early Procurement).........................................................................18 

Contractor Submits Bid for Project (Early Construction Contract) ..........................................................18 

Contractor Submits Bid for Project (Design is Complete) .......................................................................19 

Contractor Builds Project.........................................................................................................................20 

APPENDIX C ..............................................................................................................................................21 

Project Overview .....................................................................................................................................21 

SCOPE OF WORK..................................................................................................................................21 

APPENDIX D ..............................................................................................................................................22 

APPENDIX E...............................................................................................................................................23 

 

 
 
 
 
 
 
 

Page 5 of 34 



UTAH DEPARTMENT OF TRANSPORTATION 
Standard Request for Proposal 

F-R399(23); I-15; Bridge Deck Replacement; F-102, F-103 & F-104 Spanish Fork  
 
 
 
 
 
 
 

ADVERTISEMENT 
 

Notice of Contractor Services 
 
The Utah Department of Transportation (UDOT) is seeking the services of a qualified Contractor for 
Construction Management/General Contractor (CMGC) services, for Project Number F-R399; I-15 Bridge 
Deck Replacement; F-102, F-103, & F-104 Spanish Fork in Utah County. 
 
If you are interested in submitting a Proposal, information on the Request for Proposal and Guidelines for 
Preparing a Proposal will be available Monday, September 10, 2007 and may be obtained from the Utah 
Department of Transportation Web site udot.utah.gov under “Inside UDOT > Internal Groups and 
Divisions > Project Development > Construction > Electronic Plan Set” or 
http://www.udot.utah.gov/cns/bidopeninfo.htm . The deadline for submitting the Proposal is 11:00 a.m. 
on Thursday, October 11, 2007. The right is reserved by the Department to reject any and all Proposals. 
 
The Utah Department of Transportation encourages prime Contractors to use DBE/WBE’s as sub-
Contractors during the Design Phase. The Contractor shall conform to all applicable state and federal 
regulations including Title VI of the Civil Rights Act of 1964, DBE Bid Conditions, and recognized industry, 
safety, environmental and design standards. 
 
 
Saturday, September 8, 2007 
 

Utah Department of Transportation 
John R. Njord 

Executive Director
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Introduction 
The project, located near Spanish Fork, Utah, involves replacing the decks, parapets and approach slabs 
of three (3) pairs of I-15 bridges: one pair over the Spanish Fork River, one pair over a local road (100 
South, Spanish Fork) and one pair over UPRR railroad tracks for an industrial spur (approximately Center 
St. in Spanish Fork).  In addition to bridge deck replacement, there will be some minor structural repair to 
the remaining superstructures. Associated roadway (MOT) improvements will also be part of this project. 
 
Project Goals 
UDOT has determined that success on this project will require a balance of the following desirable 
outcomes:  
 • A high level of safety for motorists, with minimal inconvenience 
 • A high quality, durable product constructed in the least time possible  
 • Completion of the project within the project budget  
 
Key project elements affecting the balance of these goals include overall constructability and project 
construction phasing, and impacts to motorists.  
 
Given the complexity of this project, UDOT recognizes that the value gained by procuring the services of 
a Contractor to work closely with the design team during the design phase of the project will be crucial to 
achieving a balance of the project goals. Project construction is to be completed by June 30, 2008.  
 
Project Background 
The six bridges that comprise this project are the first of 18 bridges that have been identified by UDOT as 
needing deck replacements and minor rehabilitation.  These 18 bridges are located on I-15 between 
Spanish Fork and Santaquin.  This project, located in the vicinity of Spanish Fork, Utah, involves 
replacing the decks and approach slabs of three (3) pairs of I-15 bridges.  In addition to bridge deck 
replacement, there will be some minor structural repair to the remaining superstructures.  The structures 
in question are F-104 over the Old Sugar Factory Spur, F-103 at the Leland Sugar Factory, and F-102 
over the Spanish Fork River.  The bridges for both the northbound and southbound lanes of I-15 at these 
locations are included.  The bridges have a number of deficiencies, including cracking, in various 
locations; leaking; and some collision damage.  There is some potholing as well, and some spall.  These 
bridge decks are a priority of Region 3 Maintenance for completion as soon as possible.  
 
Project Funding and Construction Segments 
UDOT currently has $6 million available for construction of this project.  The Contractor will be required to 
prepare a Bid for all project components by December 31, 2007.  The Bid will be used to identify the need 
for additional funding, if any, by UDOT.  Portions of the project (i.e. crossover construction, precast panel 
procurement, etc.) may be Bid early, with UDOT’s approval, to facilitate early construction in the 
construction schedule. Project construction is to be completed by June 30, 2008. 
 
Project Key Issues 
 

Maintenance of Traffic (MOT) Requirements 
UDOT’s standard MOT requirements for I-15 will apply to this project.  

• I-15 - 1 lane minimum, no full Closures; 
 
• 100 South –closures permitted (off-site detour required). 
  
• During the following periods, travel lane requirements for I-15 are two lanes in each 
direction. 

o Before March 1, 2008. 
o May 23, 2008 through May 26, 2008 

   
The Department will require the Contractor to work with the design team to create a MOT plan 
that is both economical and minimizes disruption to the traveling public. The Contractor will be 
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required to follow the UDOT Standard Drawings, AASHTO, and Federal MUTCD when 
developing Traffic Control Plans.  
 
UDOT has a Public Involvement Team assigned to this project during the design and construction 
phase. The PI Team will inform motorists of construction activities during construction. The 
Contractor will be required to provide information to the PI Team to meet specified advance 
notifications (i.e. “X” days for lane closures).  
 
Constructability & Construction Sequencing 
To accomplish UDOT’s goals of public satisfaction, early completion and meeting project budget, 
the Contractor will need to be innovative in their approach towards constructing this project. 
Successfully achieving a balance of the goals of the project will require a partnership with the 
design, creative staging of the work, allowance for flexibility, timely response, and may require 
alternate or new construction procedures. Project constructability and construction sequencing 
efforts will need to start during the design phase with the design team and then continue into the 
construction phase.  
 
Elements of the project construction, requiring close involvement with the design team and 
project stakeholders, that will benefit the construction phase will be as follows:  
 • Bridges – Accelerated Bridge Construction (ABC) measures such as precast components, 

or design of structural components for efficient fabrication;  
 • Maintenance of Traffic – Sequencing of construction activities to minimize travel lane 

restriction times;  
 • Railroad Coordination – sequencing of construction activities with train schedule;  
 • Early “Release For Construction” (RFC) Packages – early start of construction and early 

completion of project areas due to critical path or availability.  
 

Refer to the “Project Technical Information” below for more detail on the proposed project design 
elements.  
 
Demolition 
It is essential that the Contractor be involved during the design phase to reduce the risk of 
impacts to the bridge superstructures during construction.  Existing superstructures are shown on 
the As-built sheets which will be made available at the Pre-proposal Meeting. The scope of the 
selected Contractor will include involvement during the design phase to minimize and/or eliminate 
to the extent practical impacts to the existing superstructures during the removal of the existing 
decks.  
 

Project Technical Information 
UDOT and the Design Team will follow the UDOT Design Process, and will follow UDOT Standard 
Specifications, Standard Drawings, and Manuals of Instruction. The Contractor shall assume that all 
Project Plans are preliminary and are based off the approved environmental document, and therefore are 
subject to change during final design. Critical components of the final design, requiring extensive input 
from the Contractor, for this project are as follows:  
 

Design of Bridge Decks over 100 South
Refer to the project website for the I-15 Structure Plan Sheets. These bridges are 3-span 
structures over a local road.  This local road may be closed aperiodically for various construction 
activities.  The existing structure is a pre-cast concrete girder bridge. 
  
The Contractor will need to develop a construction phasing plan for demolition and construction 
that will protect the existing superstructure that is to remain, abide by the traffic control 
requirements, and minimize impacts to I-15 traffic. The Contractor shall work with the design 
team during the design phase to examine traffic control requirements options. 
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Accelerated Bridge Construction (ABC) – UDOT and the Design Team will incorporate ABC 
techniques on the design and construction of the bridge deck to minimize impact to traffic and 
reduce construction timeframe of the bridge. The Contractor will be required to provide assistance 
to the design team for the ABC implementation. 

  
Design of Bridge Decks over Railroad Spur
Refer to the project website for the I-15 Structure Plan Sheets. These bridges are 3-span 
structures over a railroad industrial spur.  This railroad spur may be closed for up to 4 days 
aperiodically for various construction activities.  The existing structure is a pre-cast concrete 
girder bridge. 
  
The Contractor will need to develop a construction phasing plan for demolition and construction 
that will protect the existing superstructure that is to remain, abide by the traffic control 
requirements, and minimize impacts to I-15 traffic. The Contractor shall work with the design 
team during the design phase to examine traffic control requirements options. 
 
Accelerated Bridge Construction (ABC) – UDOT and the Design Team will incorporate ABC 
techniques on the design and construction of the bridge deck to minimize impact to traffic and 
reduce construction timeframe of the bridge. The Contractor will be required to provide assistance 
to the design team for the ABC implementation. 

  
Design of Bridge Decks over Spanish Fork River
Refer to the project website for the I-15 Structure Plan Sheets. These bridges are 2-span 
structures with a center pier within the river floodplain, but outside the current water level. The 
existing structure is a precast concrete girder bridge. 
  
The Contractor will need to develop a construction phasing plan for demolition and construction 
that will protect the existing superstructure that is to remain, abide by the traffic control 
requirements,  minimize impacts to I-15 traffic, and comply with the requirements of the Stream 
Alterations Permit. The Contractor shall work with the design team during the design phase to 
examine traffic control requirements options. 
 
Accelerated Bridge Construction (ABC) – UDOT and the Design Team will incorporate ABC 
techniques on the design and construction of the bridge deck to minimize impact to traffic and 
reduce construction timeframe of the bridge. The Contractor will be required to provide assistance 
to the design team for the ABC implementation. 

  
MOT Design 
I-15 is to remain open to traffic at all times with a minimum of one 11’ lane of traffic in each 
direction.  The amount of time for restriction of I-15 traffic on one lane is to be minimized to the 
extent possible.  During the following periods, travel lane requirements for I-15 are two lanes in 
each direction. 

o Before March 1, 2008. 
o May 23, 2008 through May 26, 2008 

   
Proposal Information  
Refer to the following information, located on the project website, as a reference for further understanding 
of Project Key Issues and Technical Information sections below:  
 • Preliminary Roadway Plan Sheets;  
 • Preliminary Typical Sections and UDOT Pavement Design Recommendation;  
 • Preliminary I-15 Structure Plan Sheets;  
 • Environmental Documents (Cat. Ex. II, and Stream Alterations Permit);  
 
Contact the UDOT Project Manager John Clarkson for any additional information.  Limited As-built 
drawings of all three bridge pair will be made available at the Pre-proposal Meeting. 
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Design and Construction Package Schedule 
 Use the following design schedule milestones in developing the overall project schedule  
 • Contractor selected November 2007 and available to participate in design;  
 • Conduct “CMGC Workshop” shortly after selection;  
 • Possible “Early Procurement” of materials (see Appendix B);  
 • Early RFC packages issued to Contractor December 2007;  
 • RFC Final Plans for remainder of project January 2008;  
 • Final Bid from Contractor February 2008;  
 • Construction Substantially complete by June 30, 2008. 
 
Project Dates 
Contractors are required to meet the dates set for the pre-proposal meeting, the oral interviews, and 
negotiation meeting. Contractors are also required to meet the information submittal dates outlined in the 
summary sheet. Failure to meet these dates will result in the proposal being considered non-responsive. 
 
Required Availability of Key Personnel 
When Contractors list personnel in the Project Team/Capability of the Contractor section of the proposal, 
the Contractor is agreeing to make the personnel available to complete work on the contract at whatever 
level the project requires.  Personnel changes will be reviewed by UDOT’s Project Manager to assure the 
replacement is equally qualified and has adequate experience.  UDOT will only allow changes in key 
personnel when caused by circumstances outside the control of the Contractor (i.e. employee leaves 
employment with the Contractor).  Changes in key personnel for the convenience or benefit of the 
Contractor will not be allowed.  Key personnel will consist of the Contractor’s project manager and 
superintendent. 
 
Applicable Federal and State Regulations 
The Contractor shall conform to all applicable state and federal regulations including Title VI of the Civil 
Rights Act of 1964, DBE Bid Conditions, and recognized industry, safety, environmental and design 
standards. 
 
Debarment Certification 
Federal and State regulations require certification by prospective participants (including contractors, 
subcontractors, and principals) as to current history regarding debarment, eligibility, indictments, 
convictions, or civil judgments. The selected Contractor will be required to certify in accordance with 
contract Standard Terms and Conditions. 
 
Authorization to Begin Work 
Notice to Proceed will be issued by Consultant Services.  
 
Required Proposal Contents 
The Proposal from the Contractor should contain the information identified in the attached Utah 
Department of Transportation Guidelines for Preparing Standard Proposal. 
 
Proposal Evaluation Procedures 
The Proposal shall be evaluated by a Department Selection Team as described in this document.  
 
Conditions of Proposal 
All costs related to the preparation of the Proposal and any related activities such as interviews are the 
sole responsibility of the Contractor. 
  
Disposition of Proposals 
Proposals become the property of the Utah Department of Transportation, are treated as privileged 
documents, and are disposed of according to Department policies, including the right to reject all 
proposals. The Technical Proposal along with Appendix D of the successful Contractor shall be open to 
public inspection for a period of one year after award of the contract. Proposals of Contractors who are 
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not awarded contracts shall not be open to public inspection; the proposals will be kept on file until 
completion of the project and then will be destroyed.  
 
If the Contractor selected for award has required in writing the nondisclosure of trade secrets and other 
proprietary data so identified, the Consultant Services Manager shall examine the request in the proposal 
to determine its validity prior to award of the contract. If the parties do not agree as to the disclosure of 
data in the contract, the Consultant Services Manager shall inform the Contractor in writing what portion 
of the statement will be disclosed and that, unless the Contractor withdraws the proposal, it will be 
disclosed. If the Contractor withdraws their Proposal, the Contractor will not be awarded the contract. 
 
Ownership of Documents 
All tracings, bids, plans, manuscripts, specifications, data, maps, etc. prepared or obtained by the 
Contractor as a result of working on this contract, shall be delivered to and become the property of the 
Department. 
 
Preaward Audit 
In the event that a proposing Contractor has failed to pay UDOT monies due to the Department for over 
payment on past projects, UDOT has the right to reject and/or disqualify the company’s Proposal. 
Disqualification will be based on the audit findings, determinations, and recommendations made by the 
Department’s authorized agent. 
 
Insurance Requirements 
The Contractor is required to provide the Department with Certificates of Insurance referencing the 
project naming the Utah Department of Transportation and the State of Utah as additional insureds. 
 
Subscription to the UDOT Consultant Services Update Service 
The Department recommends Contractors interested in proposing on this project subscribe to the UDOT 
Consultant Services Update Service on the UDOT Web site udot.utah.gov under “Doing Business > 
E-Mailing Lists” or udot.utah.gov/index.php?m=c&tid=548&type=1&item=2048&d=full.  
 
If there are any changes affecting the Request for Proposal, notice will be sent out via an email through 
the update service. 
 
Contractor and/or Corporate Logos or Branding 
Contractor and/or corporate logos or branding identification may no longer be displayed in public 
documents or products produced for UDOT beginning July 1, 2005. It is UDOT’s intent that Contractors 
should place identifying information, in text format, in appropriate places in documents. This requirement 
does not apply to Proposals. For specific questions or further guidance, please contact Gaye Hettrick, 
Consultant Services Manager, 801-965-4639 or ghettrick@utah.gov.   
 
Bidding & Award of Construction Contract 
Contractor will prepare and submit electronic bid documents per UDOT standard specifications and shall 
meet the requirements for Prequalification on projects valued at $1,500,000.00 or greater including Status 
of Work under Contract limits. 
 
Construction Contract Bonds  
Provide a letter from a surety company indicating that the contractor is capable of obtaining Payment and 
Performance Bonds covering Project No. F-R399(23); I-15 Bridge Deck Replacement; F-102, F-103 &    
F-104; Spanish Fork for at least $7 million dollars. The surety submitting the letter must be a surety 
company or companies licensed by the State of Utah and listed in the current United States Department 
of the Treasury Circular 570 as acceptable sureties for the bond amount on Federal Bonds.  Letters 
indicating “unlimited” bonding/security capability are not acceptable. 
 
Performance and Payment Bonds will be required at the time the construction contract is awarded.  The 
final value of the Bonds will equal the negotiated amount of the construction contract(s). 
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APPENDIX A 
 

Guidelines for Preparing a Standard Proposal 
 
Introduction 
These guidelines were developed to standardize the preparation of a Standard Proposal by Contractors 
for Construction Management/General Contractor (CMGC) services on a project. Submitting a Proposal is 
the beginning of the selection process and is used as the basis for selecting or for short-listing 
Contractors.  The Department has the option of interviewing all or a short-list of Contractors invited to an 
interview by the Department.    
 
The purpose for these guidelines is to assure consistency in format and content in the Proposal prepared 
by Contractors and submitted to the Department.  
 
Subscription to the UDOT Consultant Services Update Service 
The Department recommends Contractors interested in proposing a Proposal subscribe to the UDOT 
Consultant Services Update Service on the UDOT Web site udot.utah.gov under “Doing Business > 
E-Mailing Lists” or udot.utah.gov/index.php?m=c&tid=548&type=1&item=2048&d=full.  
 
If there are any changes affecting the Request for Proposal, notice will be sent out via an email through 
the update service. 
 
Proposal Sections 
The Technical Proposal should contain the following sections in the order listed: 

1. Introductory Letter 
2. Project Team/Capability of the Contractor 
3. Project Approach 
4. Project Innovations 
 

A separate Price Proposal should contain the following sections in the order listed:  
5. Contractor Price Submittal,  Appendix D 
6. Approach to Price Proposal, Appendix E 
7. Surety Company Bonding Information  

 
Evaluation Criteria 
The evaluation criteria are listed below in red. 
 
1. Introductory Letter - The Introductory Letter should be addressed to: 
 
 Travis Christensen 
 CMGC/RFQ Contract Administrator 
 UDOT Consultant Services 
 4501 South 2700 West 
 Salt Lake City, UT 84119-5998 
 

In one page, express your interest in the project, state qualifications to do the work, and recount 
any summary information on the project team or your company that may be useful or informative 
to the Department. 
 
Include the mailing and e-mail addresses and phone number of the primary contact person 
for this Contractor selection process in the Introductory Letter. 
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No evaluation points are assigned to this section and the Introductory Letter will not count 
as one of the allowed pages. 

 
2. Project Team/Capability of the Contractor  
 
             The Selection Team will consider how well the qualifications and experience of the members of 

the Project Team relate to the specific project. The following information should be provided.   
 

• Project Team members chart including design and construction personnel.  
 
• Describe the qualifications and experience of key personnel on your proposed Project Team 

who will be committed to the design phase and the construction phase of this project. (NOTE: 
Do not include percentages of availability as this may be misinterpreted.) 

 
• Provide a spreadsheet list of similar projects you have completed during the last five years. 

The heading of the spreadsheet should include the following (see sample Related Experience 
spreadsheet form available on the UDOT Web site udot.utah.gov under “Inside UDOT > 
Internal Groups and Divisions > Project Development > Consultant Services > Forms” or 
udot.utah.gov/index.php?m=c&tid=287 under Project Organization Chart and Related 
Experience Charts. Note: Columns may be combined in order to meet the font size and 
margin requirements.) 

 
 Name of Contractor Project Manager or Resident Engineer 
 Year (Award of Contract and Completion Date) 
 Project Name 
 Project Location 
 Project Description 
 Construction Award Cost  
 Cost performance – initial Bid, final cost, reasons for change 
 Client 
 Reference Contact and Telephone Number 

 
• Describe methods, approaches, and innovations implemented, including risks taken, on 

previous projects that achieved success in the following areas: 
  

 Minimizing impacts to motorists using the corridor  
 Maximizing efficiencies during construction resulting in cost savings or accelerating 

project schedules 
 

A maximum of 15 points is available for this section. 
 

3.       Project Approach 
 
             As stated previously, UDOT’s goals for the project require a balance of achieving high public 

satisfaction, accelerating the construction schedule, and completing the project within budget.  
Proposing teams should approach the project with the same goals in mind. The Selection Team 
will evaluate each Proposer’s approach to the project in meeting these goals, including any 
specific commitments made by their team that will assist in achieving these goals.  Consistent 
with UDOT’s emphasis on accelerating the construction schedule, and the value to the traveling 
public of minimizing traffic delays, UDOT will be applying LANE RENTAL to this project.  Lane 
Rental for this project will be $7,500 per lane per day of lane closure. Commitments that are 
stated by the Contractor in the Technical Proposal, either during the design phase or the 
construction phase, will be considered as a proposed course of action. Please provide the 
following information. 
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• Describe your overall approach to the project in achieving the project goals. 
 
• Explain how this approach will benefit the Department in the following areas: 

 
 Minimizing impacts to motorists using the corridor 
 Maximizing efficiencies during construction resulting in cost savings or accelerating 

project schedules 
 

• Explain any other areas where your team’s approach will benefit the project.  
 
 

Indicate the Lane Rental budget that UDOT should include in the project budget.  The Lane Rental 
budget is to be based on $7,500 per lane per day of lane closure.  Explain how the number of lane-days 
used in the budget was estimated.  The Contractor will be expected to help refine this budget as a 
consultant during the design process and will recommend the budget to UDOT at time of final 
construction bid.   

• Related to the items above, describe any specific commitments by your team in meeting the 
project goals. 

 
 A maximum of 25 points are available for this section.  (Note – the Contractor should avoid 

repeating the content of “Project Key Issues” and “Project Technical Information”). 
 
4.           Project Innovations 

 
             In conjunction with your team’s approach to the project, your team may have some innovative 

ideas that could increase the likelihood for success. These ideas may or may not meet the 
requirements of this RFP (for example, the MOT limitations).. The Selection Team will consider 
how well your innovative ideas help balance the goals of the project. Please discuss these further 
as follows:  

 
• Describe specific innovations to this project that may further improve public satisfaction, 

accelerate the project schedule, or help meet the project budget. 
 

• Include the amount of time and money saved if the innovation were to be implemented.  
 

• Identify which innovations meet the RFP requirements and which do not. 
 
A maximum of 20 points are available for this section. 

 
5.       Contractor Price Proposal, Appendix D
 

The Selection Team will evaluate each Contractor’s Price Proposal (total amount bid), Appendix 
D.  

 
UDOT seeks the best solution that can be delivered for the budget available. The Contractor 
selected for this project will become a partner in creating the most innovative solution that 
benefits the public within the limitation of available funds.  Contractors who honor the trust placed 
in them and perform well will be invited to partner again. 
 
Price will be rated on a modified curve.  All price proposals will be granted the maximum score of 
20 that are between the average price and one standard deviation below the average price. A 
deduction of points will be assessed for price proposals below 1 standard deviation below the 
average price and for price proposals above the average price. The following table demonstrates 
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this reduction:  

STDEV = Standard Deviation Percent Reduction Points scored 

3 STDEV below average 60% 8 
2 STDEV below average 30% 14 
1 STDEV below average  0% 20 
Average 0% 20 
1 STDEV above average 40% 12 
2 STDEV above average 80% 4 
3 STDEV above average 100% 0 

 
The scores between the values in the table will be calculated using linear interpolation. If the 
number of bids received is 3 or less, the engineers estimate will be used as an independent bid to 
compute the standard deviation.  If the standard deviation is less than 5% of the average of all 
bids, then price no longer is a discriminator and it will be dropped as a selection criteria. If the 
standard deviation is between 5% and 10% of the average of all bids, then the percent reduction 
is reduced by half. 

 
Enter a unit price for each Bid item noted in Appendix D. 

 
 A maximum of 20 points are available for Appendix D. 

   
6.      Approach to Price Proposal, Appendix E

 
Contractors will complete all of the “price components” in Appendix E for each of the Bid items to 
arrive at the Unit Price.  Unit Prices for the bid items included in the Price Proposal will be held by 
the Contractor for their Final Bid Amount submitted in January 2008.  The sum of the price 
components will equal the total Unit Price Bid.  Unit Prices shall reflect the approach and 
commitments proposed by the Contractor as described in Section 3 Project Approach.  The 
Contractor shall note that some of the Bid Items include a baseline “indexed” cost for raw 
materials.  The purpose of this is to allow for changes (increase or decrease) in unit prices based 
on future changes in raw materials.  
 
In your responses consider addressing how the following will affect unit prices. 

• Schedule – Delays 
• Schedule – early RFC for specific project items 
• Daytime versus night-time work 
• Segmenting the work 
• Traffic control shifts and phasing 
• Substantial Changes in Quantities – what % increase / decrease would affect unit price 

 
 A maximum of 20 points are available for this section. 
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Format Requirements 
It is very important that submittals be clear, concise, and in the recommended format so they may be 
evaluated in an objective manner by the Department’s Selection Team. 
 

1. Fourteen (14) Hard Copies of the Technical Proposal – (Introductory Letter, Project 
Team/Capability of the Contractor and Approach to the Project) Number sequentially from one to 
Fourteen on the upper right hand corner of the cover. 

2. Fourteen (14) Hard Copies of the Price Proposal – (Appendix D, Appendix E, and Surety 
Company Bonding Information) Number sequentially from one to Fourteen on the upper right 
hand corner of the cover. 

3. One (1) Electronic Copy PDF File on a CD Technical Proposal – (Labeled with the Contractor 
Name, Project Number, Project Location, PIN Number, and Submittal Due Date.) 

4. One (1) Electronic Copy PDF File on a CD Price Proposal – (Labeled with the Contractor 
Name, Project Number, Project Location, PIN Number, and Submittal Due Date.) 

5. Color is allowed 
6. 8½” x 11” or 11” x 17” Page Sizes – (Refer to No. 16 of Format Requirements for further 

details.) 
7. One (1”) Margins – (Exceptions: Contractor Name/Logo and Page Headers/Footers may be 

within margin) 
8. 10 Pt Font and 12 Pt Line Spacing, Minimums – (The minimum font size is 10 point font or 

greater everywhere in the proposals including graphics, unless the graphics are a duplication 
from another source and the source is referenced. The minimum line spacing is 12 point.) 

9. Related Experience Chart and Project Organization Chart are required – (The sample charts, 
Project Organization Chart and Related Experience Charts are available on the UDOT Web site 
udot.utah.gov under “Inside UDOT > Internal Groups and Divisions > Project Development > 
Consultant Services > Forms” or udot.utah.gov/index.php?m=c&tid=287.) 

10. Bind on 11” Left Side  
11. Tab the Sections for easy reference of Selection Team members – (Sections are the 

Introductory Letter, each of the evaluation criteria, Appendix D, Appendix E and the Surety 
Company Bonding Letter. If you limit information on tabs to Section Identification, Project 
Number, Project Location/Description, Contractor Name/Logo, and/or un-enhanced photographs, 
then the tab pages will not count towards the page maximum.) 

12. Front and Back Cover Pages are allowed – (Information on the front cover page is not 
restricted. Cover pages will not count towards the page maximum.) 

13. Appendix D is required – (Appendix D will not count towards the page maximum.) 
14. Appendix E is required – (Appendix E will not count towards the page maximum.)  
15. Surety Company Bonding Letter is required – (Bonding Letter will not count towards the page 

maximum.) 
 
A maximum total of 100 points is available for the Standard Proposal. A one-point penalty may be 
assessed by Consultant Services for each applicable violation of the above (#1 through #15) 
format requirements for a maximum 15-point penalty. 
 

16. Ten-Page Maximum – (The Technical Proposal has a maximum page limit of Ten pages.) 
 

A page is defined as a single-sided 8.5" x 11" or 11" x 17" sheet that contains text, pictures, tables, 
graphs, charts, plan sheets, or any other graphics. There is a limit of up to three 11" x 17" sheets 
which does not apply to Appendix D, Appendix E & Surety Company Bonding Letter. 
 
The Introductory Letter, Tab Pages (see No. 11 above), Appendix D, Appendix E, Surety Company 
Bonding Letter and Cover Pages will not count towards the page maximum. 

 
Any Technical Proposal that exceeds the 10-page maximum may be assessed a three-point 
penalty per page over the limit. 
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UDOT Selection Team 
The Selection Team may consist of members from UDOT, the contracting community and the engineering 
consultant community. The Selection Team members will receive copies of each Proposal submitted. 
They will review and score the Proposals individually based on the evaluation criteria and submit their 
scores and comments to the Project Administrator. The Administrator will tally and compile the scores and 
comments. The Selection Team will evaluate the Technical Proposal prior to opening the Price Proposal.  
The Selection Team will then meet to discuss the scores and comments and rank proposals by consent 
and determine whether interviews are necessary or whether the selection may be made based on the 
scores from the Proposals. 
 
If the Selection Team determines interviews are necessary, the Selection Team members will develop the 
format of the interviews in the Selection Team Meeting by completing the Interview Format Worksheet. 
 
Selection Interviews 
The following project-specific topics may be some of the issues discussed: 

• Constructability   
• Maintenance of Traffic 
• Demolition 

 
Summary 
The Standard Proposal should be clear, concise, and it should provide the Department's Selection Team 
Members with an understanding of the Contractor and Sub-Contractors’ ability to undertake and complete 
the proposed project in a thorough and timely manner.
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APPENDIX B 
 

CMGC Process for Construction 
(Process Description) 

 
Designer and Contractor Design Project 
The selected contractor will be awarded a consulting contract, prepared and administered by Consultant   
Services. The cost of the contract will be based upon negotiated unit rates for key personnel identified on 
the project team that will participate on the project.  The requirements will be identified in the contract 
(further outlined in Appendix C). These requirements can include, but are not limited to: 
 

• Constructability Reviews of the Design. 
• Assistance in shaping the project scope of work to the available budget. 
• Assistance in improving project schedule. 
• Provide cost estimates of elements of the work as the design is developed. 
• Design reviews to ensure that the package is complete and without ambiguity. 
• Finding design errors. 

 
Contractor Submits Bid for Project (Early Procurement) 
The contractor may be asked to procure long lead materials such as bridge girders, retaining wall panels, 
piling, and other materials that may be in short supply or require longer than desired lead times from 
purchase to delivery. The Department may also procure through the contractor such services as 
pavement cores, pipe videos, potholes, or other investigations to facilitate the design.  The Department 
may choose to exercise this option if the early procurement saves significant construction time, money, or 
avoids potential delays once the project begins, etc. 
 
If the Department elects to use this early procurement option, it proceeds as follows: 
 

• The contractor will prepare a “bid” to supply the item(s) including all other costs associated with 
the procurement (such as transportation, storage, etc.).  

 
• The contractor will submit the “bid” through PDBS.  The Department will secure an independent 

cost estimate for the item(s).  Upon opening the contractor’s “bid” the Department will determine 
the acceptability of the “bid” by comparing it to the independent cost estimate. 

 
The Department personnel reviewing these costs may include: the project manager, members of 
the design team, the resident engineer, an estimating consultant if hired, FHWA representatives, 
and staff from Project Development. 

 
• If the prices are acceptable, the Department will prepare a construction contract for these 

procurement services. 
 
• If the prices are not acceptable, the Department may enter into negotiations with the contractor. If 

this is not successful, UDOT has the option to accept the offered price or to procure the items 
later as part of the bid process for the construction project or by some other method. 

 
• The construction contract is prepared and executed to cover only the defined procurement 

services. Additional procurement services along with any early action construction and final 
construction contracts will be added to this contract via change orders. 

 
Contractor Submits Bid for Project (Early Construction Contract) 
If time and/or money can be saved by allowing the contractor to start initial work prior to the completion of 
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the total design package, the Department may ask the contractor to prepare a lump sum or unit cost bid 
for a portion of the work. 
 
If the Department elects to use this contracting option, it proceeds as follows: 
 

• The Department and the contractor will agree upon a scope of work to accomplish in this phase 
of the contract.  The agreement may take the form of a set of plans or it may consist of something 
less formal such as sketches, drawings, or written descriptions.  Both parties must agree that the 
scope of work is clear and unambiguous.  

 
• The contractor will prepare a “bid” to perform the agreed to scope of work. The contractor will use 

the unit prices submitted as part of this RFP unless one or more of the risk factors identified in 
Appendix E have been realized.  Any items required, but not identified in Appendix D and E.   

 
• The contractor will submit the “bid” through PDBS.  The Department will secure an independent 

cost estimate for the work.  Upon opening the contractor’s “bid” the Department will determine the 
acceptability of the “bid” by comparing it to the independent cost estimate.   

 
The Department personnel reviewing these costs may include: the project manager, members of 
the design team, the resident engineer, an estimating consultant if hired, FHWA representatives, 
and staff from Project Development. 
 

• If the prices are acceptable, the Department will prepare a construction contract for this portion of 
the work.  If a previous construction contract had been entered into, this work will be added to 
that contract by change order. 
 

• If the prices are not acceptable, the Department may enter into negotiations with the contractor. 
UDOT has the option to accept a negotiated price or to terminate the CMGC process and procure 
the construction project or by some other method. 

 
Contractor Submits Bid for Project (Design is Complete) 
When the Department, the designer, and the contractor agree that the project has been designed to a 
sufficient level of detail to allow the contractor to accurately bid the project, the following procedure will be 
used: 
 

• The designer will produce a set of plans and specifications showing all work to be accomplished.  
The plans will also show all work accomplished under any previous Early Construction packages.  

 
• The contractor will prepare a “bid” to perform the work shown. The contractor will use the unit 

prices submitted as part of this RFP unless one or more of the risk factors identified.  
 

 
• The contractor will submit the “bid” through PDBS.  The Department will secure an independent 

cost estimate for the work.  Upon opening the contractor’s “bid” the Department will determine the 
acceptability of the “bid” by comparing it to the independent cost estimate.   

 
The Department personnel reviewing these costs may include: the project manager, members of 
the design team, the resident engineer, an estimating consultant if hired, FHWA representatives, 
and staff from Project Development. 
 

• If the prices are acceptable, the Department will prepare a construction contract.  If a previous 
construction contract had been entered into, this work will be added to that contract by change 
order. 
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• If the prices are not acceptable, the Department may enter into negotiations with the contractor. 
UDOT has the option to accept a negotiated price or to terminate the CMGC process and procure 
the construction project or by some other method. 

 
Contractor Builds Project 
From this point forward, the work proceeds in the same manner as a design-bid-build project. 
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APPENDIX C 
 
A. Scope of Work 
 
Project Overview 
 
The project will follow specific tasks from the UDOT’s Design Process.  Information listed below is a 
Scope of Work for the Contractor, which is to be used within the framework of the Design Process Manual 
and conforms to UDOT Standard Drawings, Standard Specifications, and Special Provisions and 
Guidelines.   
 
SCOPE OF WORK 
The Contractor shall:  
1. Attend an initial project workshop. Contractor will be introduced to the project and the project 

stakeholders. Project status, goals, objectives, funding, etc. will be presented to the Contractor. 
Workshop will also include a question and answer session.  

2. The Contractor will be a partner with the design team. As part of the design team the Contractor will 
provide input on schedule, phasing, constructability, materials availability, cost, etc. throughout the 
design process.  

3. The Contractor will also provide value engineering recommendations and offer cost savings 
suggestions, and best value recommendations.  

4. Attend weekly project design team meetings. The project team meetings are held to discuss project 
status, resolve issues and coordinate work load.  

5. The Contractor will be required to attend all plan submittals and provide written comments on the 
design plans. Written comments will be provided prior to or at the Review Meetings. Plan submittals 
include, but are not limited to: Advance Design (75%), PS&E, and Final Plans. Comments should be 
related to constructability, clarifications, design errors or omissions, affect on schedule, affect on cost, 
or value engineering suggestions / recommendations.  

6. The Contractor will be required to prepare quantity and cost estimates during the course of the design 
phase, including attendance at quantity reconciliation meetings.  

7. UDOT may request the contractor to submit a bid on early action items or for the acquisition of long 
lead items. UDOT and the Contractor will enter into negotiations for the construction of the contract 
when both the contractor and UDOT agree that design has progressed to the appropriate level. If 
negotiations for a final construction price and schedule are not successful, UDOT reserves the right to 
place the project for open bid. In this case the Contractor will be compensated for their 
preconstruction services, and UDOT will have no further obligations to the Contractor.  

9. The contractor will ensure that the environmental commitments as outlined in the Cat. Ex II and Stream 
Alteration Permit are implemented during construction.  
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APPENDIX D  
RFP Contractor Price Submittal  

Company Name: 
Date:  

 
No.  UDOT 

Specification  
Item No.  Description  Estimated 

Quantity 
Unit  Unit Price  Amount  

1  01285 012850010 Mobilization 1 LS 
2  01554 01554000 Traffic Control 1 LS 
3  02741 027410060 HMA – ¾” 2,100 Ton 
4  02221 02221001P Remove Bridge Deck: F-102 7,000 Sq Ft 
5  02221 02221001P Remove Bridge Deck: F-103 11,100 Sq Ft 
6 02221 02221001P Remove Bridge Deck: F-104 15,000 Sq Ft 
7 03211 032110010 Reinforcing Steel - Coated 500,000 Lbs 
8 03310 03310001D Structural Concrete 900 CY 
9 03339 03310001P Precast Concrete Panel 35,120 Sq Ft 
      

Total 
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APPENDIX E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 
 
Number 1:  Mobilization 
Assume: 

• Railroad right-of-entry and railroad insurance will need to be acquired by the Contractor. 
 

Measurement and Payment 

1 012850010 Mobilization Lump Sum 
  Preparatory work and operations necessary for moving personnel, equipment, supplies, and 
incidentals to the project site before beginning work per UDOT Standard Specification Section 01285.   

 
Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 
• Identify assumptions used to create unit cost: 
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 Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 2:  Traffic Control 
Assume: 
• Price I-15 Traffic Control as shown in the preliminary plans (barrier, variable message signs, etc.).  Additional items such as temporary 

attenuators, local street traffic control, etc. will be determined at a later date and should not be included in the lump sum price above.  
Construction of the crossovers (excavation, UBC, HMA, etc.) is NOT part of this Traffic Control item and should not be included in the lump 
sum price above. 
  

Measurement and Payment 
2 015540000 Traffic Control Lump Sum 
This item includes: (per UDOT Standard Specification Section 01554) 
A.  Traffic Control Plan requirements, and materials and labor necessary for implementation. 
B   Traffic Control Maintainer, and Flagging. 
C.  Work zone traffic control devices, advance warning arrow panels, and pilot cars. 
D.  Temporary pavement markings (per UDOT Standard Specification Section 01561) 

 
Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
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• Identify assumptions used to create unit cost: 
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Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 3:  HMA – ¾” 
Assume: 
• Placement of HMA will be after April 15. 

  

Measurement and Payment 

3 027410060 HMA – 3/4 inch Ton 

Includes aggregates, asphalt binder, hydrated lime, tack coat, and other additives, etc. 
 
Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 
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Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 4:  Remove Bridge Deck: F-102 
Assume: 
• Removal procedures will need to ensure that no debris fall into the Spanish Fork River. 
• Removal procedures will need to ensure that there is no damage to the existing girders and abutments. 
• No separate measurement for parapet removal, it is to be included in the deck removal unit price.  

 

Measurement and Payment 

4 02221001P Remove Bridge Deck: F-102 Square Foot 
Remove and dispose of bridge decks and parapets as per Section 02221 of the UDOT Standard 
Specifications. 

 
Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 
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Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 5:  Remove Bridge Deck: F-103 
Assume: 
• Removal procedures will need to ensure that there is no damage to the existing girders and abutments. 
• No separate measurement for parapet removal, it is to be included in the deck removal unit price.  

 
Measurement and Payment 

5 02221001P Remove Bridge Deck: F-103 Square Foot 
Remove and dispose of bridge decks and parapets as per Section 02221 of the UDOT Standard 
Specifications. 

 
Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 

Page 28 of 34 



UTAH DEPARTMENT OF TRANSPORTATION 
Standard Request for Proposal 

F-R399(23); I-15; Bridge Deck Replacement; F-102. F-103 & F-104; Spanish Fork  
 

Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 6:  Remove Bridge Deck: F-104 
Assume: 
• Removal procedures will need to ensure protection of Union Pacific Railroad track over which the bridge crosses. 
• Removal procedures will need to ensure that there is no damage to the existing girders and abutments. 
• No separate measurement for parapet removal, it is to be included in the deck removal unit price.  
• Union Pacific Railroad required flaggers will be paid for separately and are NOT part of the Unit Price above. 

 
Measurement and Payment 

 
5 02221001P Remove Bridge Deck: F-104 Square Foot 
Remove and dispose of bridge decks and parapets as per Section 02221 of the UDOT Standard 
Specifications. 

 
Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 
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Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 7:  Reinforcing Steel – Coated 
Assume: 
• Quantity is for all reinforcing steel required for the project, in both pre-cast and cast-in-place concrete. 
 

Measurement and Payment 

7 032110010 Reinforcing Steel - Coated Lbs 
Epoxy coated rebar supplied and placed per Section 03211 of the UDOT Standard Specifications. 
A.  Do not include the mass of the coating or the specified test bars as computed weight. 
B.  Department will not make allowances for extra reinforcing steel required to provide lap splices  that 

are requested by the Contractor. 
C.  Department will not make allowances for clips, chairs, wire, or other materials used for fastening 

reinforcement in place. 
 

Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 
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Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 8:  Structural Concrete 
Assume: 
• Quantity is for approach slabs and deck closure pours. 
• Class AA (AE) per UDOT Standard Specifications. 
• Include accelerated bridge considerations in the unit price. 

 
Measurement and Payment 

 
2 033100011 Structural Concrete Cubic Yard 
A. Structural Concrete placed as per Section 03310 of the UDOT Standard Specifications. 
B. Department will not deduct for volume occupied by pipes (other than culverts), reinforcing steel, 

piles, metal grillage, anchors, conduits, or weep holes. 
C. Department will pay for reinforcing steel for structures separately, unless otherwise noted. 
D. Department will pay separately for concrete placed in individual structures containing less than 

eight cubic yards at the bid price per cubic yard for Concrete, Small Structure. 
E. Department will make no separate payment for excavation for structures.  
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Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 
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 Appendix E 
Approach to Price Proposal 

 
Price 
Components Labor Equipment Material ** Trucking Other * Overhead Risk Profit Total 

Dollar 
Amount          

Percent          
* Description is required 
Note – “None” may be appropriate for a block, however do not use “N/A” 

 
Number 9:  Precast Concrete Deck Panels 
Assume: 
• ** Baseline Index of $100.00 for cement powder / ton.   
• Quantity is for all six (6) bridge decks. 
• Approximate panel dimensions are 40’ x 8’ with an 8.5” deck thickness. 
• Haunches of varying thickness are to be incorporated into the precast deck panels. 
• Parapets are part of the deck panels, and included in the deck panel unit price (no additional square footage). 
• Price to cover fabrication and installation. 
 

Measurement and Payment 
 

4 033390010 Precast Concrete Deck Panels Square Foot 
Precast Concrete Deck Panels fabricated per Supplemental Specification 03339 of the UDOT Standard 
Specifications. 
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Contractor will be held to unit price shown in Appendix D unless justification is listed below.  Each item must be filled out or the 
proposal will be considered non-responsive. 
 

• Identify reasons for increase in unit price: 
 

• Identify reasons for decrease in unit price: 
 

• Identify amount of quantity change that would justify a change in unit price: 
 

• Identify assumptions used to create unit cost: 
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